

ID	Task Name	Remaining Work	Actual Work	% Complete	Start	Finish	Duration	Aug 23, '09							Aug 30, '09							Sep 6, '09							Sep 13, '09							Sep 20, '09							Sep 27, '09													
								T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S									
1	Communication	51 hrs	0 hrs	0%	Wed 8/19/09	Fri 12/11/09	105.67 days																																																	
2	Advisor Meetings	16 hrs	0 hrs	0%	Wed 8/19/09	Fri 12/11/09	105.67 days																																																	
3	Meet w/Advisor	1 hr	0 hrs	0%	Wed 8/19/09	Wed 8/19/09	1 hr																																																	
4	Meet w/Advisor	1 hr	0 hrs	0%	Wed 8/26/09	Wed 8/26/09	1 hr																																																	
5	Meet w/Advisor	1 hr	0 hrs	0%	Wed 9/2/09	Wed 9/2/09	1 hr																																																	
6	Meet w/Advisor	1 hr	0 hrs	0%	Thu 9/10/09	Thu 9/10/09	1 hr																																																	
7	Meet w/Advisor	1 hr	0 hrs	0%	Thu 9/17/09	Thu 9/17/09	1 hr																																																	
8	Meet w/Advisor	1 hr	0 hrs	0%	Thu 9/24/09	Thu 9/24/09	1 hr																																																	
9	Meet w/Advisor	1 hr	0 hrs	0%	Thu 10/1/09	Thu 10/1/09	1 hr																																																	
10	Meet w/Advisor	1 hr	0 hrs	0%	Thu 10/8/09	Thu 10/8/09	1 hr																																																	
11	Meet w/Advisor	1 hr	0 hrs	0%	Sat 10/17/09	Sat 10/17/09	1 hr																																																	
12	Meet w/Advisor	1 hr	0 hrs	0%	Sat 10/24/09	Sat 10/24/09	1 hr																																																	
13	Meet w/Advisor	1 hr	0 hrs	0%	Sat 10/31/09	Sat 10/31/09	1 hr																																																	
14	Meet w/Advisor	1 hr	0 hrs	0%	Sat 11/7/09	Sat 11/7/09	1 hr																																																	
15	Meet w/Advisor	1 hr	0 hrs	0%	Sat 11/14/09	Sat 11/14/09	1 hr																																																	
16	Meet w/Advisor	1 hr	0 hrs	0%	Sat 11/21/09	Sat 11/21/09	1 hr																																																	
17	Meet w/Advisor	1 hr	0 hrs	0%	Thu 12/3/09	Thu 12/3/09	1 hr																																																	
18	Meet w/Advisor	1 hr	0 hrs	0%	Thu 12/10/09	Fri 12/11/09	1 hr																																																	
19	Customer Meetings	11 hrs	0 hrs	0%	Thu 8/20/09	Fri 12/4/09	98.21 days																																																	
20	Initial Requirements	4 hrs	0 hrs	0%	Thu 8/20/09	Thu 8/20/09	4 hrs																																																	
21	Requirements Confirmation	2 hrs	0 hrs	0%	Thu 9/10/09	Thu 9/10/09	2 hrs																																																	
22	Design review	2 hrs	0 hrs	0%	Tue 9/29/09	Tue 9/29/09	2 hrs																																																	
23	Prototype #1 Demonstration	1 hr	0 hrs	0%	Sun 10/18/09	Sun 10/18/09	1 hr																																																	
24	Prototype #2 Demonstration	1 hr	0 hrs	0%	Fri 11/6/09	Fri 11/6/09	1 hr																																																	
25	IOC Demonstration	1 hr	0 hrs	0%	Fri 12/4/09	Fri 12/4/09	1 hr																																																	
26	Documentation	24 hrs	0 hrs	0%	Mon 8/31/09	Sun 9/27/09	26 days																																																	
27	Project Management Plan	8 hrs	0 hrs	0%	Thu 9/3/09	Fri 9/11/09	7 days																																																	
28	Requirements Document	8 hrs	0 hrs	0%	Mon 8/31/09	Tue 9/8/09	7 days																																																	
29	Design Document	8 hrs	0 hrs	0%	Sun 9/20/09	Sun 9/27/09	7 days																																																	
30	Planning/Preparation	49.5 hrs	0 hrs	0%	Tue 8/25/09	Fri 12/18/09	107.29 days																																																	
31	Assign Team Roles	0.5 hrs	0 hrs	0%	Tue 8/25/09	Wed 8/26/09	1 day																																																	
32	Learn Roles	6 hrs	0 hrs	0%	Wed 8/26/09	Wed 9/2/09	7 days																																																	
33	Research	32 hrs	0 hrs	0%	Wed 8/26/09	Mon 9/14/09	18 days																																																	
34	Gather Information Resources	8 hrs	0 hrs	0%	Wed 8/26/09	Wed 9/2/09	7 days																																																	
35	Study/Practice Resources	24 hrs	0 hrs	0%	Sun 8/30/09	Mon 9/14/09	14 days																																																	
36	Create Initial Project Plan	2 hrs	0 hrs	0%	Fri 8/28/09	Sat 8/29/09	1 day																																																	
37	Project Management	9 hrs	0 hrs	0%	Wed 9/2/09	Fri 12/18/09	99.29 days																																																	
38	Develop Task Plan	2 hrs	0 hrs	0%	Wed 9/2/09	Thu 9/3/09	1 day																																																	
39	Maintain Plan	7 hrs	0 hrs	0%	Fri 9/11/09	Fri 12/18/09	91.29 days																																																	
54	Modeling	39 hrs	0 hrs	0%	Thu 8/27/09	Sun 9/20/09	23 days																																																	
55	Gather Customer Requirements	16 hrs	0 hrs	0%	Thu 8/27/09	Fri 8/28/09	1 day																																																	
56	Identify Functional Requirements	4 hrs	0 hrs	0%	Thu 8/27/09	Fri 8/28/09	1 day																																																	
57	Identify Data Requirements	4 hrs	0 hrs	0%	Thu 8/27/09	Fri 8/28/09	1 day																																																	
58	Identify Computing System Requirements	4 hrs	0 hrs	0%	Thu 8/27/09	Fri 8/28/09	1 day																																																	
59	Identify Customer Base	4 hrs	0 hrs	0%	Thu 8/27/09	Fri 8/28/09	1 day																																																	
60	Write User Stories	0 hrs	0 hrs	0%	Fri 8/28/09	Fri 9/4/09	7 days																																																	
61	Determine Host System(s)	1 hr	0 hrs	0%	Sun 8/30/09	Mon 8/31/09	1 day																																																	
62	Choose Development Environment	6 hrs	0 hrs	0%	Sun 8/30/09	Wed 9/2/09	3 days																																																	
63	Determine General Architecture	4 hrs	0 hrs	0%	Fri 9/4/09	Sat 9/5/09	1 day																																																	
64	Outline Application Interface	4 hrs	0 hrs	0%	Fri 9/4/09	Tue 9/8/09	3 days																																																	
65	Determine Data Support System	0 hrs	0 hrs	0%	Fri 9/4/09	Sat 9/5/09	1 day																																																	
66	Identify Major Application Classes	4 hrs	0 hrs	0%	Sat 9/5/09	Sun 9/13/09	7 days																																																	
67	Identify Application Subclasses	2 hrs	0 hrs	0%	Sun 9/13/09	Sun 9/20/09	7 days																																																	
68	Identify Helper Classes	2 hrs	0 hrs	0%	Sun 9/13/09	Sun 9/20/09	7 days																																																	
69	Construction	300 hrs	0 hrs	0%	Wed 9/2/09	Tue 11/24/09	80 days																																																	
70	Setup Development Project	4 hrs	0 hrs	0%	Wed 9/2/09	Thu 9/3/09	1 day																																																	
71	Technical Proof of Concept #1	36 hrs	0 hrs	0%	Mon 9/14/09	Mon 10/5/09	21 days																																																	
72	Technical Proof of Concept #2	36 hrs	0 hrs	0%	Mon 9/14/09	Mon 10/5/09	21 days																																																	
73	Develop Helper and Utility Classes	8 hrs	0 hrs	0%	Sun 9/20/09	Sun 9/27/09	7 days																																																	
74	Prototype #1	48 hrs	0 hrs	0%	Sun 9/13/09	Sun 10/11/09	28 days																																																	
75	PT#1 Testing	12 hrs	0 hrs	0%	Sun 9/27/09	Sun 10/11/09	14 days																																																	
76	Prototype #2	60 hrs	0 hrs	0%	Sun 10/4/09	Tue 11/3/09	28 days																																																	
77	PT#2 Testing	12 hrs	0 hrs	0%	Tue 10/20/09	Tue 11/3/09	14 days																																																	
78	Baseline Application	60 hrs	0 hrs	0%	Tue 10/27/09	Tue 11/24/09	28 days																																																	
79	Baseline Testing	24 hrs	0 hrs	0%	Tue 11/10/09	Tue 11/24/09	14 days																																																	
80	Deployment	34 hrs	0 hrs	0%	Sun 10/11/09	Thu 12/3/09	46 days																																																	
81	Prepare to Deploy PT#1	8 hrs	0 hrs	0%	Sun 10/11/09	Wed 10/14/09	3 days																																																	
82	Prototype #1	4 hrs	0 hrs	0%	Wed 10/14/09	Sat 10/17/09	1 day																																																	
83	Prepare to Deploy PT#2	4 hrs	0 hrs	0%	Tue 11/3/09	Wed 11/4/09	1 day																																																	
84	Prototype #2	2 hrs	0 hrs	0%	Wed 11/4/09	Thu 11/5/09	0.5 days																																																	
85	Prepare to Deploy Baseline Application	4 hrs	0 hrs	0%	Tue 11/24/09	Wed 12/2/09	3 days																																																	
86	IOC	12 hrs	0 hrs	0%	Wed 12/2/09	Thu 12/3/09	1 day																																																	
87	Configuration Management	9 hrs	0 hrs	0%	Wed 9/2/09	Tue 9/8/09	5 days																																																	
88	Choose CM Tool	1 hr	0 hrs	0%	Wed 9/2/09	Thu 9/3/09	1 day																																																	
89	Familiarize with Tool	4 hrs	0 hrs	0%	Thu 9/3/09	Sun 9/6/09	3 days																																																	
90	Setup Folder Structure	2 hrs	0 hrs	0%	Sun 9/6/09	Tue 9/8/09	1 day																																																	
91	Development/Implement Rules	2 hrs	0 hrs	0%	Sun 9/6/09	Tue 9/8/09	1 day																																																	
92	Course Requirements	16 hrs	0 hrs	0%	Wed 8/19/09	Thu 11/12/09	82.17 days																																																	
93	Development Tools Presentation	12 hrs	0 hrs	0%	Wed 8/19/09	Sat 9/19/09	30 days																																																	
94	Reflection Paper	4 hrs	0 hrs	0%	Sun 10/11/09	Thu 11/12/09	30 days																																																	

